

SLIIT - IT4010 - Research

Checklist 2 Submission

Digital Platform for Social Welfare Services Management in Sri Lanka

Project ID: 25-26J-320

Module: IT4010 – Research Project

Specialization: Information Technology (IT)

Supervisor: Senior Lecturer Anjalie Gamage

Group Members

1. Manawadu G.M.S.T (IT22926494)
2. Shamika A.G (IT22585080)
3. Dissanayake D.M.V.S (IT22366818)
4. Wickramasinghe R.P.Y.N (IT22214584)

1. Introduction

This document presents the project planning and progress tracking of the research project using Microsoft Planner. The tool was used to manage task allocation, monitor progress, and ensure timely completion of project milestones.

Microsoft Planner enabled effective collaboration among team members by organizing tasks into different phases such as Initiating, Planning, Executing, Monitoring & Controlling, and Closing.

2. Project Planning Overview

The project tasks were categorized into the following key phases:

- Initiating
- Planning
- Executing
- Monitoring and Controlling
- Closing

Each task was assigned to specific team members with defined deadlines to ensure accountability and proper workflow management.

3. Task Summary

Overall Progress

- Completed Tasks: Majority of tasks successfully completed
- Not Started Tasks: Few remaining tasks related to extended chatbot features
- Delayed Tasks: Minimal delays observed

4. Key Task Breakdown

Manawadu G.M.S.T (AI Eligibility & Healthcare Module)

Task	Status
Model training and evaluation	Completed
Model accuracy improvement and tuning	Completed
Dataset expansion and preprocessing	Completed
Visualization of model performance	Completed
System integration with prediction model	Completed
Research report updates	Completed
Presentation preparation	Completed

Shamika A.G (Multilingual Chatbot Module)

Task	Status
Requirement analysis for chatbot	Completed
Multilingual NLP implementation	Completed
Chatbot backend development	Completed
Web interface integration	Completed
System evaluation and testing	Completed
Final documentation preparation	Completed
Deployment and approval	Completed
Singlish chatbot extension	Not Started

Dissanayake D.M.V.S (Financial Guidance Module)

Task	Status
Dataset preprocessing	Completed
Feature selection	Completed
Model training and evaluation	Completed
Investment recommendation engine development	Completed
System integration	Completed
Model performance analysis	Completed

Wickramasinghe R.P.Y.N (GIS & Project Management)

Task	Status
Project planning and scheduling	Completed
Risk and resource management	Completed
Team coordination and communication	Completed
Monitoring project performance	Completed
Final project closure activities	Completed
Documentation and reporting	Completed

5. Screenshots of Microsoft Planner




Figure 1: Microsoft Planner Task Board




Figure 2: Task Progress Overview




Figure 3: Assigned Tasks by Team Member

6. Progress Analysis

The project demonstrated strong team coordination and effective task management using Microsoft Planner. Most tasks were completed on schedule, with clear allocation of responsibilities among team members.

The system development, integration, and documentation phases were successfully managed, ensuring that all major project components were completed before the final evaluation.

A small number of tasks related to extended chatbot features remain in progress but do not affect the core system functionality.

7. Conclusion

Microsoft Planner played a crucial role in organizing the project workflow, tracking task progress, and maintaining accountability among team members.

The structured task management approach contributed significantly to the successful completion of the research project within the planned timeline.

8. Exported Excel Report

Digital Platform for Social Welfare Services Management in Sri Lanka (1) - Excel										Shani Manawadu					
File Home Insert Page Layout Formulas Data Review View Help														Share	
AU29															